



Your trusted partner for buying, selling, and managing property,
ensuring hassle-free service with 100% transparency.

3/350/2 Mettukuppam,
OMR Thoraipakkam,
Chennai, India

hello@verified.realestate

+91 9996 12 9996

Official Property Record

Digitally Verified Record - Powered by Verified  RealEstate™



Dated: 3rd June, 2019



To

The Chairperson,
Tamil Nadu Real Estate Regulatory Authority (TNRERA),
1st Floor, No.1-A, Gandhi-Irwin Bridge Road,
Egmore,
Chennai 600 008
Sir,

Sub: TNRERA – Registration of Project – Quarterly Progress Report and Audited Annual Accounts – Regarding.

Re: Your Letter No. TNRERA/130/2019, dt/ 29.5.2019.

With reference to your letter cited we wish to inform that the construction in the above project has been completed. Hence we have not sent the progress report for the quarter ended on 31.3.2019. However we furnish the details required in the letter cited:

- | | | | |
|---|--|-----|--|
| 1 | Number and types of apartments/plots booked | ... | 33 villas out of 45 villas |
| 2 | Number of parking lots booked | ... | 33 |
| 3 | Stage of construction each floor with supporting Photographs | ... | Construction of all villas completed. Photos enclosed. |
| 4 | Stage of construction of common amenities with Photographs | ... | Not applicable. |

We shall send the audited annual accounts on completion of the Audit for the FY 2019.

The web site of Developer is <http://www.tvsemerald.com/our-projects/tvs-emerald-greenhills/>

Regards,
Yours truly,

For Emerald Haven Realty Limited,


Authorised Signatory.

Emerald Haven Realty Limited

Registered Office : 1st Floor, Greenways Towers, 119, St. Mary's Road, Abhiramapuram, Chennai – 600 018.

T : (91) 44-2436 1261, E : corpsec@scl.co.in, W : www.tvsemerald.com

CIN : U45200TN2010PLC075953 GSTIN : 33AACCH4288E1ZQ

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.1



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.1



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.2



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.2



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.3



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.3



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.4



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.4



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.5



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.5



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.6



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.6



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.7



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.7



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.8



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.8



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.9



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.9



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.10



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.10



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.11




Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.11



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.12



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.12



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.13



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.13



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.14



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.14



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.15




Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.15



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.16A



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.16A



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.16B



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.16B



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.17A



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.17A



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.17B



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development
CMDA P.P.D. L.O.No. 27/2016/ Plot No.17B



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.18



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.18



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.19



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.19



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.20



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.20



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.21



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.21



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.22



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.22



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.23



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.23



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.24



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.24



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.25



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.25



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.26



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.26



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.27



Flooring and painting Completed




Flooring and painting Completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.27



Flooring and painting Completed



Flooring and painting Completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.28



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.28



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.29



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.29



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.30



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.30



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.31



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.31



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.32



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.32



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.33



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.33



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.34



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.34



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.35



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.35



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.36



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.36



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.37



Flooring and painting Completed



Flooring and painting Completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.37



Flooring and painting Completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.38




Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.38



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.39



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.39



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.40



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.40



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.41



Flooring and painting completed




Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.41



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.42



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.42



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development

CMDA P.P.D. L.O.No. 27/2016/ Plot No.43



Flooring and painting completed



Flooring and painting completed

RERA REGN No. TN01/Building/0160/17
Nedungundram Villa Development


CMDA P.P.D. L.O.No. 27/2016/ Plot No.43



Flooring and painting completed



Flooring and painting completed



our services doesn't just end there



Buying & Selling Services

Property Buying Assistance, Property Selling Support, Market Price Analysis, Owner Outreach and Negotiation.



Legal & Documentation Services

Certified EC, Patta, legal opinions, property verification, due diligence, litigation solutions, and legal heir certificates.



Property Development & Approvals

Building plan approvals, construction, layout and sub-division approvals, zone conversion, and occupancy certification.




NRI & Investment Services

Escrow Services, Rentals, Litigation Solutions, Property Valuation and Property Management



Compliance & Special Services

Demolition, Vaasthu checks, regularization of unauthorized buildings, and office space solutions.



 **empowering your real estate decisions**
with smart tools



Property Valuation & Cost Estimation

Guideline Value, Apartment Composite Value, Stamp Duty & Registration Fees Calculator, Building Value Calculator, Capital Gains Calculator, Area Unit Converter, Length Unit Converter



Ownership, Compliance & Legal Verification

Encumbrance Certificate (EC) Search, Find Your SRO, Temple Property Check, WAQF Property Check, View Patta/Chitta, View FMB, Patta Analyzer, EC Analyzer



Zoning & Land Use Analysis

Land Use Zone Finder, CRZ Zone Check, Aquifer Zone Check, CBA Check, EWS Check, Road Width Check, Proposed Road Widening Check, FSI Calculator



Property Documentation & Workflow Tools

Forms & Templates, Document Generator, Document Translation, Dictionary



Vastu & Property Management Tools

Home Vastu Shastra, Plot Vastu Shastra, Property Management



We're honored to be part of your
real estate journey

3/350/2 Mettukuppam,
OMR Thoraipakkam,
Chennai, India

hello@verified.realestate
[+91 9996 12 9996](tel:+919996129996)
www.verified.realestate